

Mullaitivu

Progress – Pilot projects (2018-2022)

Cluster	DS Division	No of farmers	Extent(ac)	Expenditure (Rs Mn)	Current stage
Ground nut	Oddusuddan	300	200	177.52	Harvesting/Value addition
Passion	Manthai East/Thunukkai	50	25	42.56	Harvesting/Export/Super market/Local
Chilli	Oddusuddan	300	150	242.02	Harvesting
		650	375	462.10	

ISP projects (2022 – 2024)

Cluster	DS Division	No of farmers	Progress	Expenditure (Rs Mn)	Current stage
Banana/Chilli	Puthukkudiyeruppu	300	280	209.5	Harvesting/Field planting is in progress
Papaya/Chilli	Oddusuddan	400	400	245.87	Harvesting/Field planting is in progress
Pomegranate/Chilli	Maretemepattu	150	105	148.54	Field planting is in progress
Total		850		603.91	



PUCs in Mullaitivu

Location	Cluster	Farmer Company	Financial status (Rs Mn)
Oddusuddan	Ground nut	Mullai Agribusiness LTD	15.25
M/East & Thunukkai	Passion	Marutham Smart Agro LTD	3.64
Puthukkudiyeruppu	Banana/Chilli	Vanni fresh fruitz farmers company LTD	3.89
Maretemepattu	Pomegranate/Chilli	Lankan Red Gems Farmers Company Ltd	1.85
Oddusuddan	Papaya/Chilli	Golden Papaya Farmers LTD	2.85

Infrastructures: 2018-2024

Location	Category of Works	No of Works	Estimate (Rs m)	Exp (Rs m)	Physical Progress
Manthai East & Oddusuddan	Rehabilitation of lift irrigation pumps	7	121	94.9	3 Completed
	Supply pipe laying (14.6 km)	3	70	58.09	Completed
	Irrigation canal lining (12.2 km)	7	140	95.14	Completed
Oddusuddan	Farm access roads (22.5 km)	8	156	128.8	6 Completed
Maretemepattu, Puthukkudiyeruppu and Oddusuddan	Ground nut, Banana, Papaya, Pomegranate processing center, and store for Ground nut and chilli building	7	68.7	56.99	2 Completed
Total		33	556	434.00	

Kilinochchi

Project	No of Farmers	Extent (ac)	Exp (Rs Mn)	Remarks
Passion Expansion	200	100	232.03	Harvesting/export
Jumbo production	530	265	210.21	Harvesting/Scan
Dry chilli	300	150	340.90	Harvesting
Pomegranate	150	75	27.42	Planting is in progress
	1180	590	809.12	

Infrastructures	Nos	Allocation (Rs m)	Expenditure(Rs m)	Current stage
Passion fruit collection and processing unit - Akkarayan	01	18.00	19.05	100%
Dry chilli collection and processing unit - Kandawalai	01	48.9	24.5	95%
Renovation of Processing center - Jumbo peanut	01	24.5	14.7	95%



PUCs in Kilinochchi

Location	Cluster	Farmer Company/society Name	Financial status (Rs Mn)
Karachi & Kandawalai	Jumbo peanut	2K Agro Products Limited	12.24
Kandawalai	Chilli	Thayakam Agro Products Limited	10.54
Krachi	Passion	MAK Agro prooduct LTD	3.5
Palai	Pomegranate	Red Angel Agro LTD	7.25

Vavuniya

DS Division	Project	No of Farmers	Extent (ac)	Exp (Rs Mn)	Remarks
Vavuniya & V/South	Dry chilli	300	150	377.63	Harvesting
Vavuniya& Chedikulam	Maize seeds	400	400	391.82	Yala 2023 – 100ac Maha 23/24- 300ac
Vavuniya North	Papaya	500	250	278.37	Harvesting is in progress
Vavuniya North	TJC mango	300	150	117.05	Planting is in progress
Vavuniya North & South	Cassava	100	100	38.94	Other crops
		1600	1050	1203.81	



PUCs in Vavuniya

Location	Cluster	Farmer Company/society Name	Financial status (Rs Mn)
V/North	Papaya/Chilli	Pasumai Agro Products LTD	7.54
Vavuniya & V/South	Chilli	Living Agro Producers LTD	6.75
Vavuniya & V/Chedikulam	Maize	Ensued Seeds Economical Development LTD	3.2
Mahaweli L & Vavuniya south	Mango/Chilli	SHAKTHI AGRO PRODUCERS LTD	0.75

Production market infrastructure -2023/2024

Category of Works	No of Works	Estimate (Rs m)	Exp (Rs m)	Physical Progress
Construction of dry chilli collection, processing and storage center	1	27.30	20.45	100%
Renovation of Maize Processing center with Storing Facility for Maize Seed Production	1	19.06	12.12	100%
Construction Work of Polytunnel for Maize Cobs Drying for Maize Seed Production	1	18.3	12.60	100%
Rehabilitating existing building as the Mango Cluster processing center in Vavuniya District	1	27.2	15.3	100%
	4	91.86	60.2	



ශ්‍රී ලංකා ව්‍යවසාය මණ්ඩලය
Ministry of Agriculture and Plantation Industries



ASMP
ශ්‍රී ලංකා ව්‍යවසාය මණ්ඩලය
Ministry of Agriculture and Plantation Industries



ශ්‍රී ලංකා ව්‍යවසාය මණ්ඩලය
Ministry of Agriculture and Plantation Industries



ASMP
ශ්‍රී ලංකා ව්‍යවසාය මණ්ඩලය
Ministry of Agriculture and Plantation Industries

Jaffna

Clustder	DS Division	# of Farmers	Expenditure (Rs Mn)	Current stage
Banana	Uduvil, Thellipalai & Kopay	500	141.48	Harvesting/export/local
TEJC Mango / Chilli	Chavakachcher	400	128.88	Planting
Potato/Red Onion	Uduvil, Thellipalai & Kopay	500	519.70	Planting/harvesting of Onion
Dry chilli	Uduvil, Thellipalai & Kopay	208	220.24	Harvesting/Green chilli
Total		1,408	1010.3	



PUCs in Jaffna

Location	Cluster	Farmer Company/society Name	Pilot / ISP/ EU	Financial status (Rs Mn)
Kopay	Banana	JAFFNA ORGANICS FARMERS COMPANY LTD	ISP	3.87
Kopay, Thellipalai & Uduvil	Potato/Onion	Ceylon smart POTON farmers company LTD	ISP	27.4
Chavakachcheri	Mango/Chilli	JAFFNA MANGO QUEEN FARMERS COMPANY LTD	ISP	6.05
Kopay, Thellipalai & Uduvil	Chilli	Yarl Agro product LTD	EU	9.5

Infrastructures: 2018-2024

Location/Cluster	Category of Works	No of Works	Estimate (Rs m)	Exp(Rs m)	Physical progress
Mango	Farm access roads - Ketpeli	02	46.84	54.01	Completed
Banana	Rehabilitation of Banana processing unit (Temporary)	01	7.74	7.36	Completed
Banana	Construction of PHPPC – Banana (Permanent)	01	96.2	37.44	Completed
Potato/Onion	Rehabilitation of Kathiran road	01	13.30	9.8	Completed
Potato/Onion	Rehabilitation of Mylankadhu road (353119)	01	3.10	1.25	Completed
Mango	Rehabilitation of Padithamakalir road	01	26.70	4.54	Completed
Potato/Onion	Rehabilitation of MPCs building for Potato/Onion	01	19.40	8.32	Completed
Mango/Pomegranate	Construction of Mango/Pomegranate center (located within the Eluthumaduvaal market premises – Chava PS)	01	26.00	0	Completed
Total		09	239.28	112.92	